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Progress Report -- Team Member to Project Manager

Current Task Summary

Scheduled Actual
Completion Date | Completion Date

Task or Deliverable Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Yes/No Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?
Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?
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Status of Assigned Issues

Status Report

Issue Number [Description

Due Date

Status

Status Report — Project Manager to Sponsor

Current Status Report

Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on
Yes
schedule?
2. Were any key milestones or deliverables
No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
Schedule Schedule Acceleration
8. Are there any new major issues? Yes Acceleration In review Go/No-Go decision meeting
Request set for May 8, 2009.
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Multiple EDD project Schedule Acceleration
9. Are there any staffing problems? Yes competing for like In review Go/No-Go decision meeting
resources set for May 8, 2009.
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Look Ahead View

Status Report

Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or No
deliverables be delayed?
2. Do any key milestones or deliverables need N
to be rescheduled? 0
3. Is there any unplanned work that needs to Yes CCR sub-project will enter into 6611 Adjust schedule to accommodate
be done? negotiations with the vendor. additional 6611 process.
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start No
will likely be delayed?
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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Status Report

Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

CCR cost opening complete.
CCR sub-project proposal evaluation complete.

Project Milestones:
List key milestones and their dates from the project schedule.

Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
CCR sub-project contractor selection report 8/10/09 | 8/10/09 On-schedule 6611 negotiations may

calise delavs

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

“Significant Variance”.

Caution
5-10%

Action Required

Schedule X
Milestones X
Deliverables X
Resources X
OneTime Cost X
Continuing Cost X
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.
Target | Forecast If Delayed, Impact to
Status .
Date Date Implementation Date

Milestone Date Completed

CCR sub-project contractor selection report

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Cséflig;" Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost 5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 406

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP [OIN|IFP|IOIN|IFP |IOIN|FRP|OIN|IFP [OIN(FRP(OIN[FP OIN|FR|O]|N |-
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Status Report

10. Vendor Viability (provide Strong 0
rationale for the rating in the field Medium 1
following the scorecard) Weak >
S ,
11. Milestone Hit Rate >90/§ oh t@e 0 1
(rate of achievement as planned) 80-90% on .tlme 1
<80% on time 2
12. Deli ble Hit Rat >90% on time 0
- pelverable Hit mate 80-90% on time 1
(rate of production as planned) -
<80% on time 2
>90% assigned and available 0
13. Actual vs. Planned Resources 80-90% assigned and available 1
<80% assigned and available 2
14. Overtime Utilization <1>% 0
. Overti ilizati BT
(% of effort that is overtime) 15-25% 1
>25% 2
Highly Effective 0
15. Team Effectiveness Moderately Effective 1
Ineffective 2
Total
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale
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